
Georgia Date:

User: krender Department of Transportation Page 1 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1351 Days

10/17/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 72.02

973 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$76,551,812.47

$58,348,225.02

$15,031,916.95

78.40%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $76,551,812.47 $58,348,225.02 $15,031,916.95 80.36% $1,309,652.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $48,011,041.37 $46,919,959.06 $1,091,082.31

Non-Participating $12,002,760.68 $11,729,990.09 $272,770.59

Total Earnings $60,013,802.05 $58,649,949.15 $1,363,852.90

Stockpiled Materials $1,506,093.47 $1,560,294.37 ($54,200.90)

Gross Earnings $61,519,895.52 $60,210,243.52 $1,309,652.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $61,519,895.52 $60,210,243.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,309,652.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 4,409.573

 42.000 .000

 

 

4,409.573 $.00 $185,202.07

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 66,418.216

 36.980 .000

 

 

66,418.216 $.00 $2,456,145.63

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  264,107.000 247,440.650

 14.870 9,806.160

 

 

257,246.810 $145,817.60 $3,825,260.06

0055 318-3000     AGGR SURF CRS TN  300.000 2,531.700

 12.600 .000

 

 

2,531.700 $.00 $31,899.42

0071 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 184.720

MATL & H LIME 63.850 .000

12.5MM TEMP ASPHALT

                                                            

184.720 $.00 $11,794.37

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  48,433.000 39,660.000

L & H LIME 59.050 1,816.290

 

 

41,476.290 $107,251.92 $2,449,174.92

0076 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 223.090

L & H LIME 58.300 .000

402-3190 19mm Temp Asphalt

                                                            

223.090 $.00 $13,006.15

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 16,620.320

 23.000 34.303

 

 

16,654.623 $788.97 $383,056.33

0155 641-1200     GUARDRAIL, TP W LF  31,531.000 5,892.580

 14.250 5,430.230

 

 

11,322.810 $77,380.78 $161,350.04



Georgia Date:

User: krender Department of Transportation Page 4 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0160 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  28.000 7.000

 742.000 8.000

 

 

15.000 $5,936.00 $11,130.00

0165 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  49.000 11.000

 1930.000 8.000

 

 

19.000 $15,440.00 $36,670.00

0169 643-5000     WOVEN WIRE SPECIAL DESIGN GAME FENCE LF  101,420.000 60,604.000

 7.750 8,015.000

 

 

68,619.000 $62,116.25 $531,797.25

Category Amount: $414,731.52 $10,096,486.24

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0185 500-3200     CLASS B CONCRETE CY  777.000 500.382

 415.000 47.288

 

 

547.670 $19,624.52 $227,283.05

0195 511-1000     BAR REINF STEEL LB  304,260.000 301,819.223

 0.830 678.444

 

 

302,497.667 $563.11 $251,073.06

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17,428.000 14,033.420

 20.000 736.500

 

 

14,769.920 $14,730.00 $295,398.40

0209 550-1183     STORM DRAIN PIPE, 18 IN, H 20-25 LF  103.000 105.000

 22.000 .000

 

 

105.000 $.00 $2,310.00



Georgia Date:

User: krender Department of Transportation Page 5 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,696.500

 26.000 .000

 

 

2,696.500 $.00 $70,109.00

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  693.000 719.500

 36.000 .000

 

 

719.500 $.00 $25,902.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0278 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,363.000 727.000

 22.000 566.500

 

 

1,293.500 $12,463.00 $28,457.00

0279 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  84.000 80.000

 24.000 93.000

 

 

173.000 $2,232.00 $4,152.00

0280 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  56.000 .000

 900.000 1.000

 

 

1.000 $900.00 $900.00



Georgia Date:

User: krender Department of Transportation Page 6 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 4.000

 1300.000 .000

 

 

4.000 $.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 55.000

 600.000 .000

 

 

55.000 $.00 $33,000.00

0315 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 14.000

 700.000 .000

 

 

14.000 $.00 $9,800.00

0335 668-2100     DROP INLET, GP 1 EA  108.000 95.500

 1400.000 4.000

 

 

99.500 $5,600.00 $139,300.00

0340 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  99.000 72.070

 80.000 3.000

 

 

75.070 $240.00 $6,005.60

0343 668-8012     SAFETY GRATE, TP 2 SF  52.000 154.250

 60.000 .000

 

 

154.250 $.00 $9,255.00

Category Amount: $56,352.63 $2,019,611.46

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 7,854.338

 25.000 .000

 

 

7,854.338 $.00 $196,358.45

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 7,941.093

 25.000 185.333

 

 

8,126.426 $4,633.33 $203,160.65



Georgia Date:

User: krender Department of Transportation Page 7 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 67,912.370

 2.000 185.333

 

 

68,097.703 $370.67 $136,195.41

0360 700-6910     PERMANENT GRASSING AC  381.000 220.642

 400.000 10.870

 

 

231.512 $4,348.00 $92,604.80

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 504.637

 60.000 24.458

 

 

529.095 $1,467.48 $31,745.70

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 156.630

 475.000 6.522

 

 

163.152 $3,097.95 $77,497.20

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 53,712.966

 2.750 6,412.389

 

 

60,125.355 $17,634.07 $165,344.73

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 162,079.959

 0.800 10,949.170

 

 

173,029.129 $8,759.34 $138,423.30

Category Amount: $40,310.84 $1,041,330.24

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0240     MULCH TN  6,500.000 4,031.252

 110.000 19.828

 

 

4,051.080 $2,181.08 $445,618.80

0415 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  71.000 18.000

 400.000 .750

 

 

18.750 $300.00 $7,500.00



Georgia Date:

User: krender Department of Transportation Page 8 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 13,320.246

 11.500 346.250

 

 

13,666.496 $3,981.88 $157,164.70

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 1,015.750

/SAND BAGS 250.000 33.250

 

 

1,049.000 $8,312.50 $262,250.00

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,275.520

 2.500 .000

 

 

5,275.520 $.00 $13,188.80

0485 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 11100.000 .250

 945+50 RT

 

1.000 $2,775.00 $11,100.00

0517 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  73.000 51.000

 260.000 1.500

 

 

52.500 $390.00 $13,650.00

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 14.250

 950.000 .000

 

 

14.250 $.00 $13,537.50

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 2,246.063

 11.500 290.750

 

 

2,536.813 $3,343.63 $29,173.35

0520 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  108.000 67.500

 85.000 6.000

 

 

73.500 $510.00 $6,247.50

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 3100.000 .000

 715+50 LT

 

2.000 $.00 $6,200.00



Georgia Date:

User: krender Department of Transportation Page 9 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 1.000

 787+00 LT

 

5.000 $1,400.00 $7,000.00

0555 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 700.000 1.000

 787+00 RT

 

5.000 $700.00 $3,500.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 1400.000 .000

 795+00 RT

 

4.000 $.00 $5,600.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 830+00 RT

 

2.000 $.00 $2,000.00

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1100.000 .000

 830+00 LT

 

3.000 $.00 $3,300.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 5.000

 700.000 .000

 955+50 RT

 

5.000 $.00 $3,500.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00

0610 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1300.000 .000

1049+50 RT

 

3.000 $.00 $3,900.00



Georgia Date:

User: krender Department of Transportation Page 10 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0615 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2800.000 .000

1074+00 RT

 

2.000 $.00 $5,600.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 37.000

 400.000 .000

 

 

37.000 $.00 $14,800.00

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 26.000

 250.000 .000

 

 

26.000 $.00 $6,500.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 30.000

 75.000 1.000

 

 

31.000 $75.00 $2,325.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  214,060.000 131,581.750

 1.850 5,602.750

 

 

137,184.500 $10,365.09 $253,791.33

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,509.000

 10.200 .000

ECTC FA NO 1

                                                            

1,509.000 $.00 $15,391.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,467.000

 5.800 .000

ECTC FA NO 1

                                                            

2,467.000 $.00 $14,308.60

Category Amount: $34,334.18 $1,313,947.38

Category Number: 0050 SIGNING AND MARKING

0650 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  941.000 .000

 10.450 58.750

 

 

58.750 $613.94 $613.94



Georgia Date:

User: krender Department of Transportation Page 11 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0655 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  347.000 .000

 12.950 20.000

 

 

20.000 $259.00 $259.00

0660 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  961.000 .000

 15.750 39.970

 

 

39.970 $629.53 $629.53

0665 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  20.000 .000

 18.250 20.000

 

 

20.000 $365.00 $365.00

0675 636-2070     GALV STEEL POSTS, TP 7 LF  3,039.000 .000

 5.500 111.000

 

 

111.000 $610.50 $610.50

0690 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  17.000 .000

 492.000 4.000

 

 

4.000 $1,968.00 $1,968.00

Category Amount: $4,445.97 $4,445.97

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60



Georgia Date:

User: krender Department of Transportation Page 12 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19



Georgia Date:

User: krender Department of Transportation Page 13 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 1 RT

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

1055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  880.000 1,031.332

 25.000 .000

 

 

1,031.332 $.00 $25,783.30

1060 603-7000     PLASTIC FILTER FABRIC SY  880.000 1,031.333

 2.000 .000

 

 

1,031.333 $.00 $2,062.67

Category Amount: $0.00 $194,587.23



Georgia Date:

User: krender Department of Transportation Page 14 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1075 500-0100     GROOVED CONCRETE SY  1,193.000 1,200.000

 1.800 .000

 

 

1,200.000 $.00 $2,160.00

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 1,392.944

 25.000 .000

 

 

1,392.944 $.00 $34,823.60



Georgia Date:

User: krender Department of Transportation Page 15 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 1,392.944

 2.000 .000

 

 

1,392.944 $.00 $2,785.89

Category Amount: $0.00 $351,820.69

Category Number: 0100 BRIDGE 3 LT

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 943.666

 25.000 .000

 

 

943.666 $.00 $23,591.65

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 943.666

 2.000 .000

 

 

943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98

Category Number: 0110 BRIDGE 3 RT

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 907.031

 25.000 .000

 

 

907.031 $.00 $22,675.78

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 907.031

 2.000 .000

 

 

907.031 $.00 $1,814.06

Category Amount: $0.00 $237,482.34

Category Number: 0120 BRIDGE 4 LT

1315 500-3002     CLASS AA CONCRETE CY  2,720.000 2,136.012

 475.000 243.704

 

 

2,379.716 $115,759.40 $1,130,365.10



Georgia Date:

User: krender Department of Transportation Page 16 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 BRIDGE 4 LT

1325 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  2,088.000 1,670.004

 210.000 278.334

4 LT

 

1,948.338 $58,450.14 $409,150.98

1330 511-1000     BAR REINF STEEL LB  434,879.000 334,845.000

 0.800 38,184.000

 

 

373,029.000 $30,547.20 $298,423.20

Category Amount: $204,756.74 $1,837,939.28

Category Number: 0130 BRIDGE 4 RT

1390 500-3002     CLASS AA CONCRETE CY  2,720.000 2,136.462

 475.000 243.704

 

 

2,380.166 $115,759.40 $1,130,578.85

1405 511-1000     BAR REINF STEEL LB  434,879.000 334,845.000

 0.800 38,184.000

 

 

373,029.000 $30,547.20 $298,423.20

1415 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  3,000.000 .000

 35.000 944.650

 

 

944.650 $33,062.75 $33,062.75

Category Amount: $179,369.35 $1,462,064.80

Category Number: 0040 TEMPORARY EROSION CONTROL

1440 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  73.000 103.000

 100.000 .000

 

 

103.000 $.00 $10,300.00

1445 165-0111     MAINTENANCE OF STONE FILTER RING EA  1.000 7.000

 300.000 .000

 

 

7.000 $.00 $2,100.00



Georgia Date:

User: krender Department of Transportation Page 17 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 1,652.000

 8.000 32.000

 

 

1,684.000 $256.00 $13,472.00

Category Amount: $256.00 $25,872.00

Category Number: 0030 PERMANENT EROSION CONTROL

1475 999-3155     DRY SWALE EDGE DRAIN LF  2,050.000 1,899.000

 28.000 354.000

 

 

2,253.000 $9,912.00 $63,084.00

Category Amount: $9,912.00 $63,084.00

Category Number: 0010 ROADWAY

1479 643-0010     FIELD FENCE WOVEN WIRE LF  6,143.000 6,040.000

 4.800 696.000

 

 

6,736.000 $3,340.80 $32,332.80

Category Amount: $3,340.80 $32,332.80

Category Number: 0020 DRAINAGE

1490 550-3000     ELLIPTICAL PIPE - LF  33.000 .000

 44.000 32.830

14 IN X 23 IN

 

32.830 $1,444.52 $1,444.52

Category Amount: $1,444.52 $1,444.52

Category Number: 0010 ROADWAY

1510 158-1000     TRAINING HOURS HR  15,000.000 18,989.000

 0.800 .000

 

 

18,989.000 $.00 $15,191.20

Category Amount: $0.00 $15,191.20

Category Number: 0020 DRAINAGE

1520 550-3100     ELLIPTICAL SAFETY END SECTION - EA  2.000 .000

 500.000 2.000

14 IN X 23 IN

 

2.000 $1,000.00 $1,000.00

Category Amount: $1,000.00 $1,000.00
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User: krender Department of Transportation Page 18 of 19

Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1530 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  5,960.000 .000

 4.000 1,624.000

 

 

1,624.000 $6,496.00 $6,496.00

Category Amount: $6,496.00 $6,496.00

Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -189,219.020

 1.000 -10,073.140

(IN# 1)

                                                            

-199,292.160 $-10,073.14 ($199,292.16)

Category Amount: $-10,073.14 $-199,292.16

Category Number: 0010 ROADWAY

9110 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 15.000

 872.900 4.000

                                                            

                                                            

19.000 $3,491.60 $16,585.10

Category Amount: $3,491.60 $16,585.10

Category Number: 0060 BRIDGE 1 LT

9130 441-0006     CONC SLOPE PAV, 6 IN SY  .000 811.550

 46.820 .000

                                                            

                                                            

811.550 $.00 $37,996.77

Category Amount: $0.00 $37,996.77

Category Number: 0010 ROADWAY

9135 004-0018     EXTRA WORK - LF  .000 15,687.000

 6.170 300.000

DIVERSION DITCHES

                                                            

15,987.000 $1,851.00 $98,639.79

Category Amount: $1,851.00 $98,639.79
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Pay Period: 09/19/2015

to 10/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0045

10/07/2015

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 BRIDGE 4 LT

9155 004-0022     EXTRA WORK - LS  .000 .907

 9805545.000 .042

MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT

                                                            

.949 $411,832.89 $9,305,462.21

Category Amount: $411,832.89 $9,305,462.21

Project Total Amount: $1,363,852.90 $60,013,802.05


